



Status of PD FCG Tactical Plan

Presented to PD FCG
16 Oct 00

Presented by:
Tom Schneider
AMSAA
DSN 793-7794

Results of Last FCG Meeting

- *Reached agreement on goals and strategies*
- *Reviewed list of Centrally Funded projects.*
- *Determined “high” priority projects and funding categories to pursue*
- *Plan updated to reflect the above.*

Status of Detailed Project Write-ups

- *Contractor Integrated Data Service (CIDS) - John Wheeler (Done)*
- *ECP Interface - Geza Pap (Needed)*
- *NGS Participation - Carey Anderson (Draft completed, needs staffing with FCG)*
- *Product Data throughout the Life Cycle (PDtLC) - Steve McGlone (Needed)*
- *ACMS Interoperability - Tom Schneider / John Montgomery (Needed)*
- *2549 Operational Test - Patricia Martinez (Done)*

Request detailed write-ups be submitted to AMSAA by 16 Nov 00 to support funding data calls

Remaining Actions

- *Updated Tactical Plan will be coordinated with PD FCG.*
- *Tactical Plan will be submitted to AIB when required*
- *Detailed project write-ups needed*
- *Detailed project write-ups will be staffed with PD FCG for comments.*