


JEDMICS Status Update

Product Data Functional Coordination Group

VTC

16 Oct 2000

TEST SCHEDULE FOR JEDMICS RELEASE 3.1 (9/8/00)



- On Schedule to discontinue Kodak ADL support May 2001

JEDMICS Rel. 3.0.1 / 3.1 Site Status

- AMCOM: Completed Transition to RAID Image Storage
 - Rock Island: Transition to RAID Image Storage in Process
 - CECOM: Transition to RAID Image Storage in Process
 - TACOM: Transition to PDM in process
 - ARDEC: Plan not provided
 - Depots: Negotiating Rel 3.1 install cost with PRC
(Kodak ADL non-issue)
-
- **Need Data Backup / Restore Plan before
JPMO / PRC will disconnect Kodak ADL**

FY-01 DoD JEDMICS Planning

- 12 Sept. - FY01 Requirements Meeting
 - Data Call to AMC Sites, 23 Aug + FCG Meeting 31 Aug
 - Only AMCOM Provided Input
 - AMC Requirements to DOD-JEDMICS
 - Network Print Server (Large Format Printing)
 - Scanning Module
 - Visualization Engine
- 14 Nov - Requirements IPT Scheduled

FY01 Requirements Candidates

- Interface Upgrade: CORBA/IIOP, OMG Protocols
- O/S Upgrades
- Merge Sun Servers: MDS, ODMS, other
- NT-Based GIS, GOS, BOS
- Network Print Server
- Scanning Module
- Web-based I/O
- Info Assurance Architecture (Security) Enhancements:
 - Smart Cards, DHCP
- Several USAF, DLA Unique